

**Division of Information Technology Services  
Department of Administrative Services  
State of Utah**

**June 20, 2002**

## **UII Migration Project Status Report**

### **Project Milestones**

The following milestones reflect the full migration plan and implementation through the conclusion of the UII migration project:

#### **PHASE ONE MIGRATION**

##### **Establish SUN Server environment for UII applications at ITS**

- 2 Production Servers
- 1 Acceptance Test Server
- Install iPlanet 6.5 and web hosting tools.

##### **Establish iPlanet at UII to pretest applications**

- Install iPlanet 6.5 and tool set

##### **Acquire CISCO switch with load balance blade (Layer 4)**

##### **UII Access to NDS, SiteMinder**

- UII training for SiteMinder integration

##### **Creation of "Operations Acceptance Test Checklist"**

##### **Create Database environment for 30 Applications**

##### **Upgrade Oracle to OSDI for production**

##### **Application Migration**

The following applications are currently installed and operational on ITS

- Acceptance Test Server:
- HFLO (Hunting Fishing)
- UCC Search (Commerce)
- UNPS (Unclaimed Property)
- RNS (Registry Notary Service)
- Payment Gateway

##### **Completion of Phase One Migration**

**June 19, 2002**

#### **PHASE TWO MIGRATION**

##### **Application Migration- Week 1**

- |   |               |
|---|---------------|
| Hunting and Fishing moves to Production | July 8, 2002  |
| Payment Gateway moves to Production     | July 8, 2002  |
| Driver License Renewal                  | July 15, 2002 |
| Zipcounty                               | July 15, 2002 |
| Watch Your Car                          | July 15, 2002 |
| Online Voter Registration               | July 15, 2002 |

##### **Application Migration- Week 2 Start 7/10/2002**

- |                       |               |
|-----------------------|---------------|
| TC71 Filing and Admin | July 17, 2002 |
| TLR Proxy, TLRcon     | July 17, 2002 |

Special Events Sales Tax	July 17, 2002
WWW.UTAH.GOV Website	July 17, 2002

**Application Migration- Week 3 Start 07/17/2002**

Title-Lien-Registration Search	July 23, 2002
GSAPA	July 23, 2002

**Application Migration- Week 4 Start 07/24/2002**

Community Services Search	July 30, 2002
Tax Payment Portal	July 30, 2002
Personalized Plate Search	July 30, 2002

**Application Migration- Week 5 Start 07/31/2002**

UCC Filing	Aug 6, 2002
Aircraft Registration	Aug 6, 2002
Annual Business Renewal	Aug 6, 2002
Professional License Renewal	Aug 6, 2002

**Application Migration- Week 6 Start 8/07/2002**

Insurance Dept Sales	Aug 13, 2002
Professional License Lookup Verification	Aug 13, 2002

**Move CISCO Switch Layer 4 load balance to production      Sept 1, 2002**

**Complete Phase 2**

**PHASE 3 MIGRATION**

**Move remaining applications**

- Commerce Department Applications
- Business Entity List Sales

**Credit Card Processing Applications**

- Weber State Univ. CC Processing
- Dept of Admin Services CC Processing
- Renewal Express Stations

**Utah.gov Services**

- Event Calendar Press Release
- Automated Forms Submission
- Utah Postcard

**Non payment based applications**

- Driver License Search

**Notes:**

The UII applications currently are not using iPlanet as an Application Server. During the first few weeks of this project UII installed iPlanet 6.5 at their location to pretest and retrofit the applications for an iPlanet implementation. This involved a learning curve and a lot of work getting this environment customized and working.

The UII applications have not used SiteMinder to authenticate users. ITS Staff have spent a lot of time with UII working through SiteMinder, LDAP, NDS issues with UII. I think the bulk of this work is behind us.

The paperwork involved in creating an Application Overview and Rap Sheet for each application has been significant. This work has not been completed. Documentation for UCC Search and Registered Notary Search has been reviewed and will be used as a model format.